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DC Public Library Capital Construction Report

Anacostia Library — Building Demolition

Contacts

Progress

Project will consist of hazardous material mitigation, complete
demolition of existing library and site preparation for new
construction.

Councilmember

Ward 7

Yvette Alexander

202.724.3068

Architect

N/A

Project
Manager

Dedric Boyd

202.727.1113

Contractor

Horton Barber

Paul Horton

202.373.0433

Demaolition phase of project is nearing completion.

Anacostia Library — New Building Design

Contacts

Progress

Design of the new Anacostia Branch Library will include
community input on planning and programming phase. Design
and construction is fully funded.

Councilmember

Ward 7

Yvette Alexander

202.724 8068

Aurchitect

Freelon Group

Philip Freelon

919/941-9790

Project
Manager

Dedric Boyd

202.727.1113

Contractor

Forrester
Construction

Jorge A. Briones

240-880-3448

DCPL PM
Firm

Hill International

60:% Construetion Dociments dee July 17, 2008,

Constroction Phase to begin in November 2008




Benning Library — Building Demolition Contacts Progress
BRAA "?'f',ﬂ‘ N YOV e et S i ¥ Councilmember
Ward 7 | Yvette Alexander
202.724.8068
Architect | N/A
Project . . . S :
Mm;]ger Jeff Bonvechio Demaolition Complete - Site Graded
202.442.6070
Contractor | Horton Barber
L T, Paul Horton
Project will consist of hazardous material mitigation, complete 202.373.0433
demolition of existing library and site preparation for new
construction .
Benning Library — New Building Design Contacts Progress
Councilmember
Ward 7 | Yvette Alexander
202.724.8068
" Davis, Brody,
Architect Bond & Aedas
Peter Cook
. 202/449-1190 % Construction Documents due July 21, 2008
MI;?;;.:: Kim Fuller -
Construction Phase to begin in November 2008
202/442-6069
Contractor | Forrester.
Jorge A. Briones
) L . . 240-880-3448
Design of the new Benning Branch Library will include
community input on planning and programming phase. Design | DCPLPM Hill International
and construction is fully funded. Firm




Deanwood — New Community Center and Library Contacts Progress
Councilmember
Ward 7 | Yvette Alexander
202.724.8068
Architect | EEK
Sean O’Donnell o
Project is being managed by DC Deputy Mava
Mo e el T reaiydin - el errn e et IBERIL N Y
Project | Ayris T, Scales, !: l;m — :Lml Iw.LDLlfJ!ﬁ.I{'. [h.u;lupmﬂ,.m E_l‘i."x]rxi LB},
ofi SRR Manager | DMPED I3MPEL is carrently reguesting proposal for
) 47 200-727-0376 Program Munagement {irm te oversee the
. - o constraction phase of the project.
Project is a partnership with the Department of Parks and Contractor
Recreation to co-locate a 10,000 square foot library within a
54,000 square foot aquatic center and community center.
Library and Community Center would share such space as
computer lab, senior rooms, tutor rooms and community
meeting rooms. Project location is 49" and Quarles St. NE
Francis A. Gregory Library — New Building Design Contacts Progress
Councilmember
Ward 7 | Yvette Alexander
202.724.8068
" Architect | TB.A.
Ar REP for design services was issued on May 15,
i 2008, Environmental survey, Soil Borings and
Project | 1 .2 Deanes Topographical Survey are complete.
Manager '
(202) 727-5181 DCPL and members ol the community are
Contractor interviewing architects on Jaly 19, 2008
Design of the new Francis Gregory Library will include
community input on planning and programming phase. Design Lynch
and construction are only partially funded. DCPL PM Development
Firm Partners

-




Georgetown Library —Interim Library Contacts Progress
Councilmember
Ward 2 | Jack Evans
.202.724.8058
Architect | Core Architects
Dale Stewart The Office of Property Management is currently
202.466.6116 regntiating a lease agreement for & 4000 Square
Protect Fool property located on the M Strect corridor.,
) Dedric Boyd
Manager 4
2027271113 Buitd-gut is scheduled to commence in Sepiember
with an anticipated opening before the end of the
Contractor e
calendar year.
Georgetown Library — Building Renovation Design Contacts Progress
Councilmember
Ward 2 | Jack Evans
- 202.724.8058
) g Architect | Martinez & Johnson
Tom Johnson
202.333.4480 3 Community Meeting was held on July 17, 2008,
et | Chris Wright N 7 o
Andger First hid package Landscape Remedintion was
w_ | 202.272.4913 issued the week of July 14, 2008
i J Contractor | T.B.D.
Design of the new Georgetown Library will include
community input on planning and programming phase.
Design phase is fully funded. DCPL PM Smoot
Firm Construction

e,




Northeast Library — Exterior Restoration (Design Phase)

Contacts

Progress

Project consists of Exterior Improvements to windows,
doors, security lighting, masonry restoration, landscaping
and signage.

Councilmember

Tommy Wells'

Ward 6

202.724.8072

Architect

Bell Architects

David Bell

202,548.7570

Project
Manager

Chris Wright

202.727.4913

Contractor

T.B.D

Construction Documenis 93% Compleide.
Scheduled for bidding and permitting in August.

Construction schedule {6 begin this Fall

a

Petworth Library — Restroom Renovations

Contacts

Progress

Project consists of the reconfiguration of the public
restrooms to update them within the guidelines of the
Americans with Disabilities Act.

Councilmember

Muriel Bowser

Ward 4

202.724.8052

Architect

Samaha Associates

William Santer

703.691.3311

Project
Manager

Lisa Deanes

202.727.5181

Contractor

Simon
Development

COMPLETE




Petworth — Exterior Restoration (Design Phase)

Contacts

Progress

Project consists of Exterior Improvements to windows,
doors, security lighting, masonry restoration, landscaping,
signage and new cupola.

Councilmember

Muriel Bowser

Ward 6

202.724.8052

Architect

Frank and Lohsen

Art Lohsen

202.223.9449

Project
Manager

Chris Wright

202.727.4913

Contractor

TB.D

Construetion Documents 95% Complete,
Scheduled for bidding and permitting in August,

Construction schedule to begin this lall

Southeast Library — Fire Alarm Upgrades

Contacts

Progress

Councilmember

Project will bring Southeast branch fully compliant with
current DC Building Fire Codes

Ward 6

Tommy Wells

202.724.8072

Architect

N/A

Project
Manager

A-1 Construction

Adnan Issa

DCPL Project
Manager

Jeff Bonvechio

Contractor:

Simplex

Hamid Zand

COMPLETIE

o




Fire Alarm Upgrades — Various Locations

Contacts

Progress

The Capitol View, Southwest, Northeast, Parklands-Turner
and Langston libraries will be part of a fire alarm upgrade
preject. This project will incorporate fire detection
equipment and notification systems at these locations.

Councilmember

Ward

Architect

N/A

Project
Manager

Jeff Bonvechio

202.442.6070

Contractor

Capitat Construciion ready to award contract by
end of July,

Takoma Park — Make-Over _. B

Contacts

Progress

Councilmember

Project is modeled after the successful Library Journal
makeover of the Southeast Neighberhood Library.

Ward 4

Muriel Bowser

202.724.8052

Architect

MJ | A

Jim Reagle

202.333.4480

Project
Manager

Chris Wright

202.727.4913

Contractor

Forrester
Construction

Jorge A. Briones

Branch is scheduled to close for renovations i -

retoaber,

=




Takoma Park — Restroom Renovations

Contacts

Progress

Project consists of the reconfiguration of the public restrooms
to update them within the guidelines of the Americans with
Disabilities Act.

| Councilmember

Ward 4

Muriel Bowser

202.724.8052

Architect

Samaha Associates

William Santer

703.691.3311

Project
Manager

Lisa Deanes

202.727.5181

Contractor

Simon
Development

COMPLIETT

Tenley Friendship — Building Demolition

Contacts

Progress

Project will consist of hazardous material mitigation, complete
demolition of existing library and site preparation for new
construction.

Councilmember

Ward 3

Mary Cheh

202.724.8062

Architect

N/A

Project
Manager

Dedric Boyd

202.727.1113

Contractor

Goel Services

Scott Gamache

202.457.0111

Demolition Compiete




Tenley Friendship — New Building Design Contacts Progress
Councilmember
Ward 3 | Mary Cheh
202.724.8062
Argtest F;e;lo;(}r?up Depuiy Mayor's Office for Planning and Economic
SICip Ereeion Development has sefected LCOR as the Developer
919/941-9790 lor a Tenley Library, Janey Elementary School and
Project | pegric Boyd Residential Project.
Manager
202/727-1113 DCPL will begin working with the developer to
Contractor assure DCPL design s incorporated into the plaus.
Design of the new Tenley Branch Library will include
community input on planning and programming phase. Design D.CPL PM Hill International
and construction is fully funded. Firm
Washington Highlands — New Building Design Contacts Progress
Councilmember
Ward § | Marion Barry
. (202) 724-8045
Architect | T.B.A.
An RFP for design services was issued on May 15,
2068, Envirenmental Survey, Soil Borings and
Project | . Taopographical Survey are complete,
Manager Lisa Deanes ROMMESTEFRIRCAL Y e e,
202.727.5181 PCPL and members off the community are
Contractor interviewing architects on July 19, 2008
Design of the new Washington Highlands will include
community input on planning and programming phase. Design
and construction are only partially funded. DCPL is partnering
with the DC Department of Housing and Community Jair Lynch
Development. - DCPL PM Development
Firm
Partners




Watha T. Daniel / Shaw — Building Demolition Contacts Progress
. . Councilmember
Project will
consist of Ward 2 | Jack Evans
hazardous 202.724.8058
material
mlti gation’ Ar Chi’[eCt N/ A
complete
demolition of
existing library _
and site Project | + ¢ b onvechio Demolition Complete
preparation for Manager
new construction. 202.442.6070
Negotiations are ;
underway with Contractor | Goel Services
;I_’(Il’;rem low Scott Gamache
icaer. 202.457.0111
Contacts Progress
Councilmember
Ward 2 | Jack Evans
202.724.8058
) Davis, Brody
Archifect | pond & Aedas
Peter Cook e L s ¥ . ,
202/449-1190 Design Team, DCPL and Construction Manager are
: 11 working on a design change in order o
MPmJeCt Kim Fuller accommeodate existing Metro Station site constraints
anager as well as a higher than anticipated grannd watep
202/442-6069 Ealife .
Contractor | Forrester
| I LT Jorge A. Briones
Design of the new Watha T. Daniel / Shaw Branch Library will 240-880-3448
include community input on planning and programming phase.
Design and construction is fully funded. gCPL PM A-1 Construction
irm




Woodridge Library — Restroom Renovations

Contacts

Progress

Project consists of the reconfiguration of the public
restrooms to update them within the guidelines of the
Americans with Disabilities Act,

Councilmember

Ward 5

Harry Thomas Jr.

202.724.8028

Architect

Samaha Associates

William Santer

703.691.3311

Project
Manager

Kim Fuller

202.442.6069

Contractor

TB.A.

COMPLETE

r

Martin Luther King Jr. Library — Restroom Renovations

Contacts

Progress

=

E Renovations to all public restrooms

Councilmember

Ward 2

Jack Evans

202.724.8058

Architect

Austin Spriggs

Angela Spriggs

Project
Manager

Jetff Bonvechio

202.442.6070

Contractor

Molina Const.

COMPLETE




Martin Luther King Jr. Library — New Young Adult

. . Contacts Progress
Library and College Information Center . g
Councilmember
Ward 2 | Jack Evans
202.724.8058
Architect | Sorg Associates
Suman Sorg
DCPL i Arehitect are working on plan revisions
MPIOJCCt Kim Fuller i order to meet project goals within the project
anager hudlgeet,
2(02.442.6070
New YA and College.Inform'ation_Cente¥ will be a destination Contractor | TB.D
for young adults. It will provide stimulating learning
opportunities that support their success in life. This destination
will provide opportunities to meet their need for homework
help, exam preparation, and using computers and software
applications. High quality program events are a key to the
success of the library in assisting young adults.
Martin Luther King Jr. Library — Adaptive Services Build Our | Contacts Progress
Councilmember
Ward 2 | Jack Evans
202.724.8058
Architect | Atelier Architects
Elizabeth Stough | Contract awarded May 19, 2008,
202.457.0860 _ -
Project | . Constroction work scheduled to begin on August 1,
Manager 184 Lxcanes TS
2027275181 _ 7 7
) Anticipated comipletios date Novemiber 8, 2008
Contractor | Biscayne '

Improvements to Adaptive Services Division including
new public computers, upgrades to staff space, lighting,
and accessibility.




